
DETERMINATION AND FINDINGS 

FOR A 

SOLE SOURCE PROCUREMENT 
 

 

1.  MINIMUM NEED: 

 

The District Department of Transportation (DDOT) has an ongoing need for the Contractor to 

continue with construction management and inspection services for Klingle Valley Trail construction 

project.  

 

2. ESTIMATED REASONABLE PRICE:  

$79,516.56  The contracting officer has determined the costs to be fair and reasonable. 
 

3. FACTS WHICH JUSTIFY SOLE SOURCE PROCUREMENT: 

A. HNTB has provided construction management and inspection services for the Klingle Valley 

Trail project since July 31, 2015. Additional utility relocation work was identified in September 

2016 which has caused a delay in the completion of the construction contract. 

 

B. The performance of period of the Klingle Valley Trail project  has been extended to run through 

November 30, 2017.  The construction management and inspection services provided by HNTB 

are needed to assist during the extended construction period and final close out.   The continued 

services from HNTB are needed through December 31, 2017. 

          

C. HNTB has an intimate knowledge of the project and DDOT procedures and processes.  Their 

familiarity with the project has supported the project from the beginning of the construction to 

date.  HNTB has completed ninety (90%) of the work.  The remaining time and funding are 

needed to provide inspection the remaining work to be performed under this contract. 

 

D. HNTB has demonstrated itself to be a responsible Contractor and has the resources and personnel 

to continue to perform the required work in a manner satisfactory to the District.  HNTB has 

existing personnel and resources currently in place, to continue the needed service. 

 
E. Re-competing the contract would likely cause the construction to be halted, resulting in 

demobilization and later remobilization costs from the construction contractor. 

 

F. It is not feasible that another contractor could, following a competitive effort, complete the 

additional needed services without adding significant time and cost to the District.   

 

CONTRACT NO:  DCKA-2017- C-0072 

CAPTION:  Construction Management and Inspection Services for Klingle Valley Trail project 

PROPOSED CONTRACTOR: HNTB  

PROGRAM AGENCY:  District Department of Transportation  

AUTHORIZATION:  D.C. Official Code §2-354.04, 27 DCMR 1304 and 1700, 

 27DCMR 1701 



G. These services were originally competed and three vendors evaluated.  HNTB was the selected 

vendor.  The additional inspection services were not anticipated at the time the original work was 

issued to HNTB.   
 

H. For the above stated reasons no market survey was conducted. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



4. CERTIFICATION BY AGENCY HEAD 

 

I hereby certify that the above findings are true, correct and complete. 

 

 

____________________  ________________________________ 

Date    Jeff Marootian, Interim Director 

District Department of Transportation 

 

 

 

 

5. CERTIFICATION BY CONTRACTING OFFICER 

 

I have reviewed the above findings and certify that they are sufficient to justify the use of the 

sole source method of procurement under the cited authority. I certify that the notice of intent 

to award a sole source contract was published in accordance with Section 404(c) of the 

District of Columbia Procurement Practices Reform Act of 2010 (D.C. Official Code §2-

354.04) and that no response was received.   I recommend that the Chief Procurement Officer 

approve the use of the sole source procurement method for this proposed contract.  

 

 

____________________   ____________________________ 

Date    William Sharp 

      Chief Contracting Officer 

 

 

DETERMINATION 

Based on the above findings and in accordance with the cited authority, I hereby determine 

that it is not feasible or practical to invoke the competitive solicitation process under either 

Section 402 or 403 of the District of Columbia Procurement Practices Reform Act of 2010 

(D.C. Law 18-371; D.C. Official Code § 2-354.02 or 2-354.03). Accordingly, I determine 

that the District is justified in using the sole source method of procurement.  

 

 

______________________    _____________________________ 

Date       George A. Schutter, III 

        Chief Procurement Officer 


